Knittel, Janette

From: Tasya Gray <ngray@dofnw.com>

Sent: Thursday, September 10, 2020 9:26 AM

To: Knittel, Janette

Cc: MacDonald, Jennifer; lima@ecy.wa.gov; 'David L. Blount'; 'King, Aaron S CIV USARMY CENWK (USA)’;
‘Jeff Davis'; paul.linskey@solvay.com; Tlouviere@dofnw.com; 'Shane Delacruz'

Subject: Former Rhone Poulenc Site August Monthly Progress Report

Attachments: 20200910_Monthly Progress Report_August 2020.pdf

Hello Janette,

Please find the August monthly progress report for the Former Rhone Poulenc Site attached.
Thank you,

Tasya

Tasya Gray, LG

DOF Dalton, Olmsted & Fuglevand
1001 SW Klickitat Way, Suite 200B
Seattle, WA 98134

Office: (206) 502-1120

Cell: (206) 375-0211
ngray@dofnw.com

www.dofnw.com

This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The
information is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying
distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at (206)
731-7550, or by electronic mail, ngray@dofnw.com.
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September 10, 2020

Ms. Janette Knittel

EPA Region 10/AWT-150
EPA Project Coordinator
1200 Sixth Avenue, 15-D13
Seattle, WA 98101

Subject: Monthly Progress Report — August 2020
Former Rhone-Poulenc Facility
9229 East Marginal Way South
Tukwila, WA 98108

Dalton, Olmsted, & Fuglevand, Inc. (DOF) prepared this progress report on behalf of the
Respondents. This report summarizes pertinent, implemented, and planned Resource Conservation
and Recovery Act corrective action activities at the former Rhone-Poulenc, Inc., facility located on
East Marginal Way South in Tukwila, Washington. This document is being transmitted to fulfill the
monthly progress reporting requirement in the U.S. Environmental Protection Agency (EPA) Region
10 Administrative Order on Consent No. 1091-11-20-3008(h) (the Order).

ACTIVITIES COMPLETED OR IN PROGRESS FOR THIS REPORTING PERIOD
Progress Report

The July 2020 monthly progress report required under the Order was delivered to EPA on July 10,
2020.

Interim and Corrective Measures

This section summarizes key activities performed related to implementation of the hydraulic control
interim measure (HCIM).

Performance Monitoring

No performance monitoring activities occurred during August. Semi-annual performance monitoring
sampling (Round 89) and the annual specific capacity testing of the extraction wells is scheduled to
occur the week of September 21, 2020 and may carry over to the following week.

Hydraulic Control

The pre-treatment system operated under automatic control from August 1 to August 31, 2020. Water
level data was downloaded from both the data recorder and the programmable logic controller (PLC)
on September 1, 2020.

The differential between 72-hour averaged water levels in wells DM-8 and MW-49 was maintained
at more than 1-foot from August 1* to August 31% and was approximately 1.85 feet at the end of
August. We will continue to report flow using the totalized flow from the individual extractions wells
due to a slight undercount of flow observed when relying on the effluent flow meter, as previously
reported.
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Maintenance

Bag filters were changed on August 11, 2020 due to pressure observed between the extraction wells
and the bag filters. Changing of the bag filters decreased the observed pressure and increased
extraction flow rates.

One of two new gates to the west parcel (on the east side) has been installed. A second gate will be
installed to allow for automation of the gates, given the new tenant uses described in the previous
monthly report.

Corrective Measures Study

The Agency Draft Corrective Measures Study (CMS) Work Plan was delivered to EPA on
September 2, 2014.

The CO2 Neutralization Pilot Study results report was submitted to EPA on May 15, 2020.
Other Activities

Data from sediment sampling this summer within the boundaries of the former Rhone-Poulenc
RCRA Site (tide flat area) as part of the Lower Duwamish Waterway Superfund Site Pre-Design
Studies is anticipated to be available in late 2020.

A request for variance in reporting schedule and submittal format was provided to EPA on August
17, 2020. The request is currently under review by EPA.

Activities Planned for the Next Reporting Period

Various activities associated with the facility will continue during the next reporting period. During
September 2020, the Respondents plan to:

e Continue regularly scheduled operations and maintenance activities associated with the
HCIM;

e Collect the third quarter King County discharge permit required samples for reporting in
October.

e Perform the semi-annual performance groundwater sampling event and associated HCIM
annual inspections.

e Continue discussions with EPA regarding next steps on the CMS Work Plan.
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On behalf of the Respondents, I certify under penalty of law that this document and all attachments
were prepared under my direction or supervision in accordance with a system designated to
evaluate the information submitted. I certify that the information contained in or accompanying
this report, Monthly Progress Report — August 2020, is true, accurate, and complete. As to those
portions of the report for which I cannot personally verify accuracy, I certify under penalty of law
that this report and all attachments were prepared in accordance with procedures designed to
assure that qualified personnel properly gather and evaluate the information submitted. Based on
my inquiry of the person or persons who may manage the system or those directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and belief,
true, accurate, and complete. | am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for knowing violations.

By: /VW ﬁA Q’Vdéf/ Date:  September 10, 2020

Natasya G’rav, Proféct%oordinator

cc: Jennifer MacDonald, EPA
Li Ma, Ecology
Aaron King, USACE
David Blount, LLP
Jeff Davis, Container Properties
Paul Linskey, Rhodia
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